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For fiscal year 2002, DFAS Columbus data showed that about $1 of every $4 
in contract payment transactions in the MOCAS system was for adjustments 
to previously recorded payments—$49 billion of adjustments out of  
$198 billion in transactions.  To research payment allocation problems, 
DFAS Columbus reported that it incurred costs of about $34 million in fiscal 
year 2002. This represents about 35 percent of the total $97 million that 
DFAS Columbus spent on contract pay services.  DFAS Columbus bills DOD 
activities for contract pay services based on the number of accounting lines 
on an invoice.  Consequently, all DOD activities pay the same line rate, 
regardless of whether substantial work is needed to reconcile problem 
contracts and adjust payment records.   
 
GAO’s analysis of two contracts showed that the contracts were complex 
because of the (1) legal and DOD requirements to track and report on the 
funds used to finance the contracts, (2) substantial number of modifications 
made on the contracts to procure goods and/or services, and (3) different 
pricing provisions on the contracts.  GAO’s review of $160 million of 
adjustments showed that the adjustments were made for four reasons:  
 
• The Army made an error in accounting for obligations, resulting in about 

$127 million in payment allocation adjustments.  
 
• DFAS Columbus did not follow its internal procedures for allocating 

payments to accounts on an Army contract containing multiple pricing 
provisions, resulting in about $5 million in adjustments. 

 
• DFAS made over $2 million in adjustments to correct recording errors on 

an Army contract due to complex and changing payment instructions.  
 
• The Air Force frequently changed payment instructions after payments 

were made on an Air Force contract, resulting in about $26 million in 
adjustments. 

 
DOD has initiated a major long-term effort to improve its business 
operations, including its acquisition and disbursement activities.  If 
implemented successfully, this initiative may help correct many of the 
contract payment allocation problems.  In the interim, DOD has initiatives 
under way to address payment allocation problems, including (1) billing 
DOD contracting offices for contract reconciliation services, (2) providing 
DOD activities information on the correct method for presenting payment 
instructions, and (3) establishing a working group to develop options for 
presenting standard contract payment instructions.  While the DOD working 
group initiative may reduce payment allocation errors associated with 
misinterpreting contract payment instructions, DOD needs to automate the 
standard payment instructions to eliminate payment allocation errors 
associated with manually allocated payments. 

GAO has reported that the 
Department of Defense’s (DOD) 
inability to accurately account for 
and report on disbursements is a 
long-term, major problem.  GAO 
was requested to determine (1) the 
magnitude of the adjustments and 
related costs in fiscal year 2002,  
(2) why contracts, including 
payment terms, are so complex,  
(3) the key factors that caused 
Defense Finance and Accounting 
Service (DFAS) Columbus to make 
payment adjustments, and (4) what 
steps DOD is taking to address the 
payment allocation problems. 
 

GAO recommends that DOD 
(1) develop options for presenting 
standard payment instructions in 
contracts and (2) automate those 
instructions in the Mechanization 
of Contract Administration 
Services (MOCAS) system.  GAO 
also recommends that DOD’s 
contracting community and DFAS 
follow existing regulations and 
procedures concerning contract 
payment instructions.  In its 
comments, DOD concurred with 
two recommendations and partially 
concurred with two others related 
to developing and automating the 
standard payment instructions.  
DOD stated that although the 
working group would analyze their 
feasibility, until the coordination 
and review process was completed, 
it could not commit to these 
actions.  We continue to believe 
that decisive steps towards a 
lasting solution are needed to 
address DOD’s long-standing 
contract payment problems. 

 
 

www.gao.gov/cgi-bin/getrpt?GAO-03-727. 
 
To view the full report, including the scope 
and methodology, click on the link above. 
For more information, contact Gregory D. 
Kutz at (202) 512-9505 or kutzg@gao.gov. 
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August 8, 2003 Letter

The Honorable Jim Nussle 
Chairman 
Committee on the Budget 
House of Representatives

Dear Mr. Chairman:

The reliability of contract disbursing data is critical to the Department of 
Defense (DOD) for (1) properly accounting for and accurately making 
contract payments, (2) effectively accounting for and controlling billions of 
dollars in budget authority, and (3) preparing reliable financial information 
on the results of operations to support management and congressional 
decision making on programs, operations, and budget requests.  We have 
previously reported1 on DOD’s inability to accurately account for and 
report on disbursements, which is a long-term problem that is pervasive 
and complex in nature.  For example, Defense Finance and Accounting 
Service (DFAS) Columbus fiscal year 1999 data showed that almost $1 of 
every $3 in contract payment transactions in the Mechanization of Contract 
Administration Services (MOCAS) system was for adjustments to 
previously recorded payments—$51 billion of adjustments out of  
$157 billion in transactions.  

You asked that we determine (1) the magnitude of adjustments that 
affected previously recorded payments and DFAS Columbus’s reported 
cost to make these adjustments during fiscal year 2002, (2) why contracts, 
including payment instructions, were so complex, (3) the key factors that 
caused DFAS Columbus to make payment adjustments for the two 
contracts that we reviewed in detail, and (4) what steps DOD has taken or 
planned to address the adjustment problem.  As agreed with your office, we 
analyzed two contracts to determine how complex contracts and related 
payment instructions contributed to DOD’s payments not being properly 
allocated to the correct obligations.  In selecting these two contracts, we 
worked with DFAS Columbus to identify complex contracts for which they 
had encountered problems with correctly allocating payments to 
obligations.  Thus, the two contracts—a $565 million Army missile contract 
and a $49 million Air Force communications contract—are not 

1See Related GAO Products at the end of this report.
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representative of all DOD contracts but, based on our experience, have 
characteristics similar to other complex contracts. 

Our review was performed from August 2002 through July 2003 in 
accordance with U.S. generally accepted government auditing standards.  
We did not audit the DFAS Columbus data on disbursements, collections, 
and adjustments or the costs incurred by DFAS Columbus to reconcile 
contracts.  Further details on our scope and methodology can be found in 
appendix I.  We requested comments on a draft of this report from the 
Secretary of Defense or his designee. Written comments from the Director, 
Defense Procurement and Acquisition Policy, Under Secretary of Defense 
(Acquisition, Technology, and Logistics), are reprinted in appendix II. 

Results in Brief For fiscal year 2002, DFAS Columbus data showed that about $1 of every $4 
in contract payment transactions in MOCAS was for adjustments to 
previously recorded payments—$49 billion of adjustments out of $198 
billion in disbursement, collection, and adjustment transactions.  This is an 
improvement over fiscal year 1999 when reported adjustments represented 
$1 of every $3 in contract payment transactions.  To research the payment 
allocation problems and make adjustments to correct the disbursing and 
accounting records, DFAS Columbus reported that it incurred costs of 
about $34 million in fiscal year 2002 primarily for hundreds of DOD and 
contractor staff.  This represents about 35 percent of the total $97 million in 
reported costs related to the DFAS Columbus contract pay service 
operations.  DFAS Columbus currently bills DOD activities (for example, 
the Army) for contract pay services based solely on the number of lines of 
accounting on an invoice.  Consequently, all DOD activities pay the same 
line rate, regardless of whether substantial work is needed to reconcile 
problem contracts and adjust the payment records.  As a result, the 
contracting offices that contributed to payment allocation problems had 
insufficient incentives to reduce payment errors and associated costs.

Our analysis of the two contracts we reviewed in detail showed that the 
contracts and payment instructions were complex because of a 
combination of factors including the following: 
Page 2 GAO-03-727 DOD Contract Payments

  



 

 

• Legal and DOD requirements to track and report on the funds used to 
finance the contract.  For example, on the $565 million Army missile 
contract, (1) 74 different accounting classification reference numbers 
(ACRN)2 were funded by eight different appropriation accounts and 
sales to three foreign countries, (2) 24 of the 74 ACRNs were created to 
comply with legal requirements to report on the appropriations used to 
finance the contract as well as the types of obligations, such as 
personnel, supplies, and acquisition of assets, and (3) the remaining 50 
ACRNs were created to comply with DOD requirements.

• Substantial number of contract modifications over the years that added 
goods and/or services, or added or changed payment instructions.  For 
example, the $49 million Air Force communications contract was 
modified 82 times over a 3-year period, including 73 modifications that 
changed the payment instructions. 

• Different pricing provisions for goods and services on the contract.  For 
example, the Army contract contained 25 separate contract line 
items3—15 were to be paid for under fixed price provisions and 10 were 
to be paid for under cost reimbursable provisions.    

Our analysis of $160 million of adjustments for the two contracts we 
reviewed showed that 1,458 adjustment transactions were made to 
reallocate payments to the correct ACRNs for four reasons:  (1) the Army 
made an error in accounting for obligations, resulting in about $127 million 
in payment allocation adjustments, (2) DFAS Columbus did not follow its 
internal procedures for allocating payments to ACRNs on an Army contract 
containing multiple pricing provisions when the Army failed to provide 
payment instructions, resulting in about $5 million in adjustments, 
(3) DFAS Columbus made over $2 million in adjustments to correct 
recording errors on the Army contract due to complex and changing 
payment instructions, and (4) the Air Force frequently changed payment 

2For all contracts, the contracting office assigns a two-digit ACRN to each line of accounting 
containing unique accounting information in accordance with the requirements contained in 
the Defense Federal Acquisition Regulation Supplement (DFARS).  Obligations are 
established at the ACRN level to ensure that funds are available to cover disbursements.  
DFAS Columbus allocates the payments to the ACRNs in an attempt to match contractor 
payments to the corresponding obligations.

3According to DFARS 204.7103-1, contracts shall identify the items or services to be 
acquired as separate contract line items.
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instructions after payments were made on the Air Force contract, resulting 
in about $26 million in adjustments.

Since 1995, DOD had been attempting to develop a new system—called the 
Defense Procurement Payment System (DPPS)—to resolve DOD’s long-
standing disbursement problems.  However, DOD terminated DPPS in 
December 2002, after 7 years in development at a reported cost of over 
$126 million, because of poor program performance and increasing life 
cycle costs.  DOD has now initiated a major long-term effort—referred to 
as an enterprise architecture—to improve its business operations, 
including its acquisition and disbursement activities.  If implemented 
successfully, this initiative may help correct many of the contract payment 
allocation problems.  

In the interim, DOD officials informed us they have several efforts under 
way to address these types of payment allocation problems that would help 
reduce adjustments made to previously recorded payments.  First, 
beginning in fiscal year 2004, DFAS Columbus plans to realign its billing 
structure and bill contracting offices for reconciliation services to provide 
them with an incentive to reduce payment errors and related reconciliation 
costs.  Second, DFAS Columbus, in partnership with the Defense Contract 
Management Agency, visited major procuring activities throughout DOD 
and provided information on the correct methods for presenting payment 
instructions on contracts.  Finally, in September 2002, DOD established a 
working group4 to develop payment allocation options for presenting 
standard payment instructions on complex contracts that, if implemented, 
would be used throughout the DOD contracting community.  Our analysis 
showed that this initiative should help reduce some of the payment 
allocation errors that are the result of misinterpreted payment instructions 
but would not completely eliminate payment allocation errors made by 
DFAS Columbus when it manually allocates payments to contract ACRNs.  
In order to eliminate payment allocation errors, DOD would need to take 
the next step in the process and automate the standard payment 
instructions so that DFAS Columbus can electronically process the 
payments with minimal manual intervention.   The working group has not 
completed its work and has not yet established a completion date.  Further, 
DOD has not yet made a final decision to implement the payment allocation 

4The working group consists of representatives from the Offices of the Under Secretary of 
Defense (Comptroller) and the Under Secretary of Defense (Acquisition, Technology, and 
Logistics), DFAS Columbus, and the Defense Contract Management Agency.
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options for presenting standard payment instructions throughout the DOD 
contracting community.

We are making recommendations to the Secretary of Defense to improve 
the process of properly allocating payments to correct ACRNs, including 
(1) developing payment allocation options for presenting standard payment 
instructions contained in contracts and (2) automating the standardized 
payment instructions.  We are also making recommendations to the Under 
Secretaries of Defense (Acquisition, Technology, and Logistics) and 
(Comptroller) to follow existing regulations and procedures concerning 
contract payment instructions.  In its comments on a draft of this report, 
DOD concurred with two of the four recommendations and partially 
concurred with the two recommendations related to developing and 
automating the standard payment instructions.  DOD stated that although 
the working group would analyze their feasibility, until the coordination 
and review process was completed, it could not commit to these actions.  
DOD did not indicate any time frame for completing the coordination and 
review process referred to in its response.  We continue to believe that 
decisive steps towards a lasting solution in these two areas are essential to 
address DOD’s long-standing contract payment problems. 

Background DFAS Columbus uses MOCAS to make contract payments for the Army, 
Navy, Air Force, and other DOD organizations.  In fiscal year 2002, DFAS 
Columbus reported that it made about $87 billion of contract payments.  
DOD, including DFAS Columbus, uses a line of accounting to accumulate 
appropriation, budget, and management information for contract 
payments.  Figure 1 shows a line of accounting on the Air Force contract 
that we reviewed.
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Figure 1:  Sample Line of Accounting on the Air Force Contract 

A line of accounting provides various information, such as (1) department 
code (for example, those for the military services) and (2) fiscal year and 
appropriation account financing the contract.  For all contracts, the 
contracting office assigns an ACRN to each line containing unique 
accounting information in accordance with the requirements contained in 
the Defense Federal Acquisition Regulation Supplement (DFARS).  
Obligations5 are established at the ACRN level to ensure that funds are 
available to cover disbursements.  DFAS Columbus allocates payment 
amounts to ACRNs to match contractor payments to the corresponding 
obligations.

Organizations Involved in 
the Contract Payment 
Process

DOD payment and accounting processes are complex, generally involving 
separate functions carried out by separate offices in different locations 
using different procurement, accounting, and payment systems.  The 
processes are not always integrated and require data to be entered and 

5Obligations are the amounts of orders placed, contracts awarded, services received, and 
similar transactions during an accounting period that will require payment during the same, 
or a future, period.
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sometimes reentered manually.  Figure 2 shows the payment process 
information flow for the Air Force contract that we reviewed.  

Figure 2:  Payment Process Information Flow for the Air Force Contract
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As illustrated above, the payment process information flow for the Air 
Force contract began when DOD funding activities requested that the Air 
Force contracting office procure engineering and technical services as well 
as spare parts.  The Air Force contracting office awarded the contract and 
modified it to procure additional items.  The Air Force contracting office 
forwarded the contract and modifications to several organizations, such as 
the communications contractor and DFAS Columbus paying office.  Upon 
receipt of the contract and modifications, the communications contractor 
performed work for the DOD activities and submitted invoices to DFAS 
Columbus for payment.  For goods procured under the contract, the 
Defense Contract Management Agency, which is located at the contractor’s 
site, accepted the goods on behalf of the DOD activities and provided 
receiving report information to DFAS Columbus.  The communications 
contractor then forwarded the goods to the DOD activities.  For services 
provided by the contractor, the contractor submitted vouchers for services 
directly to DFAS Columbus for payment.  The vouchers were subject to 
later audit by the Defense Contract Audit Agency.

Before making payments to the contractor, DFAS Columbus matched the 
documents—through automated and manual processes—provided by the 
Air Force contracting office, the communications contractor, and Defense 
Contract Management Agency to ensure that (1) items ordered were 
received and (2) funds were obligated and available to make the payments.  
Finally, DFAS Columbus paid the contractor, recorded the payment data in 
DFAS Columbus records, and forwarded these data to the DFAS 
accounting stations responsible for recording the data in the various DOD 
organizations’ accounting systems.  When errors occurred in allocating 
payments to the correct ACRNs, the DFAS Columbus contract 
reconciliation branch made adjustments to correct the payment allocations 
in DFAS Columbus and the applicable DFAS accounting station records. 

Description of the Army and 
Air Force Contracts 
Reviewed

In order to identify some of the problems DFAS Columbus has experienced 
in properly allocating payments to the ACRNs on contracts, we selected an 
Army and an Air Force contract for a detailed review.  These contracts 
support two programs—the Army Tactical Missile System and the Army 
Data Link System.  A description of each of these programs is presented 
below.

• We reviewed an Army contract (contract number DAAH01-98-C-0093) 
with Lockheed Martin Vought Systems Corporation concerning the 
Army Tactical Missile System.  This missile system is one of a family of 
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complementary weapons initially developed by the Army and Air Force 
for engaging enemy forces deep behind the front battle lines.  The 
missile system was designed to attack those forces that are in a position 
to have an immediate or directly supporting impact on the close-in 
battle, but are beyond the range of cannon and rocket artillery systems.  
It is intended to delay, disrupt, neutralize, or destroy targets, such as 
second echelon maneuver units, missile sites, and forward command 
posts. 
 
The Army Tactical Missile System consists of a surface-to-surface 
ballistic missile that can be launched from and controlled by the Army’s 
Multiple Launch Rocket System.  The missile system was initially fielded 
with an “antipersonnel/antimaterial warhead” for attacking stationary 
targets.  Since the weapon system was first fielded, the missile system 
has been modified to increase its range, improve its guidance systems, 
and reduce collateral damage.  This missile system was used in the 
recent war in Iraq.  Figure 3 is a photograph of the missile system. 
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Figure 3:  Army Tactical Missile Launched from Multiple Launch Rocket System  

Source:  U.S. Army Aviation and Missile Command, Public Affairs Office. 

• We reviewed an Air Force contract (contract number F09604-00-C-0090) 
with L-3 Communications to maintain the Army portion of the Army 
Data Link System.6  The Army and Air Force developed the Army Data 
Link System to transfer near-real-time targeting information collected by 
aircraft, satellites, and ground stations and provides this information to 
aircraft and tactical commanders on the ground in-theater.  The system 
consists of three major components—the Army Interoperable Data Link, 
the Direct Air to Satellite Relay, and the Reach Back Relay.  The Army 

6In prior years, the Army portion of the Army Data Link System was part of another contract 
that supported both the Army and Air Force.  According to Air Force contracting officials, 
the Air Force separated its portion from the Army portion of the contract because the 
contract became difficult to administer due to its size.  The Air Force contracting office 
retained responsibility for administering both the Army and Air Force portions of the data 
link systems.
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Interoperable Data Link provides two-way secure direct 
communications between aircraft and aircraft-to-ground stations.  The 
Direct Air to Satellite Relay communicates data gathered by aircraft 
through a secure satellite link to an in-theater ground processing facility.  
The Reach Back Relay communicates data gathered through a secure 
satellite link to ground processing facilities in the continental United 
States.  The Data Link System was also used in the recent war in Iraq.  
Figure 4 shows how the communications system transfers data.   

Figure 4:  Army Data Link System Transferring Information Collected by Aircraft, Satellites, and Ground Stations 

Source:  Air Force contractor L-3 Communications.
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DFAS Columbus Made 
$49 Billion of 
Adjustments at a Cost 
of about $34 Million in 
Fiscal Year 2002

For fiscal year 2002, our analysis of DFAS Columbus data showed that 
about $1 of every $4 in contract payment transactions in MOCAS was for 
adjustments to previously recorded payments—$49 billion of adjustments 
out of $198 billion in disbursement, collection, and adjustment 
transactions.  This is an improvement over fiscal year 1999 when DFAS 
Columbus data showed that about $1 of every $3 in contract payment 
transactions (transactions for disbursements, collections, and 
adjustments) in MOCAS was for adjustments to previously recorded 
payments—$51 billion of adjustments out of $157 billion in transactions.  
While DOD has been working on resolving these problems for years, it has 
yet to correct them.  

To research the payment allocation problems and make adjustments to 
correct the disbursing and accounting records, DFAS Columbus reported 
that it incurred costs of about $34 million in fiscal year 2002, primarily for 
hundreds of DOD and contractor staff.  This represented about 35 percent 
of the $97.4 million that DFAS Columbus spent on contract pay service 
operations.  Our review showed that the specific contracting offices that 
contributed to payment allocation problems resulting in adjustments did 
not pay for all of the work DFAS Columbus performed to make the 
adjustments.  This occurred because DFAS Columbus currently bills DOD 
activities (for example, the Army) for contract pay services based solely on 
the number of lines of accounting on an invoice.  Consequently, all DOD 
activities pay the same line rate, regardless of whether substantial work is 
needed to reconcile problem contracts and adjust the payment records.  As 
a result, the contracting offices that contributed to payment allocation 
problems had insufficient incentives to reduce payment errors and 
associated costs.  As discussed later in this report, DOD is taking action to 
change its billing structure for DOD activities.

Contracts Were 
Complex Due to Legal 
and DOD 
Requirements, 
Contract 
Modifications, and 
Pricing Provisions

Our analysis of an Army and an Air Force contract showed that the 
contracts and related payment instructions were complex because of a 
combination of factors, including the (1) legal and DOD requirements to 
track and report on the funds used to finance the contract, (2) number of 
modifications made to the contract over the years that added goods and/or 
services, or added or changed payment instructions for these goods and/or 
services, and (3) different pricing provisions to pay for goods and services 
on the contract.  While we identified these three factors as unique areas, 
the factors are interrelated and contributed to the contracts containing 
complex payment instructions and the difficulty DFAS Columbus had in 
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properly allocating payment amounts to the correct ACRNs, ultimately 
contributing to a high rate of adjustments.

Legal and DOD 
Requirements Contribute to 
Complex Contracts

In order to maintain administrative control over appropriated funds, DOD 
has established a system of controls to help ensure that funds obligated and 
then expended for the procurement of goods and services were used as 
intended and in accordance with applicable laws and regulations.  A system 
of controls should be designed to help ensure that agencies do not obligate 
or expend more funds than available.  However, DOD’s system contributes 
to the complexity of the contracts.  

To report on the status of its appropriated funds—including amounts 
obligated and expended—DOD uses a line of accounting to accumulate 
appropriation, budget, and management information.  For all contracts, the 
contracting office assigns a two-digit ACRN to each line containing unique 
accounting information in accordance with the requirements contained in 
DFARS 204.7107 (c).  DFAS Columbus allocates payments to the ACRNs to 
match contract payments to the corresponding obligations.

For the two contracts that we reviewed, the Army contract that was valued 
at $565 million contained 74 separate ACRNs funded by 8 different 
appropriation accounts and sales to three foreign countries, and the Air 
Force contract that was valued at $49 million contained 89 ACRNs funded 
by 23 different appropriation accounts.  Each ACRN was established to 
comply with the DFARS requirement for a separate ACRN for each unique 
line of accounting.  The information on the line of accounting (1) is needed 
to track the obligations and disbursements back to the DOD activity 
authorizing the work and (2) provides information on the obligations and 
disbursement data, such as the organizations providing the funding.  While 
DOD created all of these ACRNs to comply with its requirements, our 
analysis of the lines of accounting showed that DOD used ACRNs to 
provide the information needed to comply with legal requirements to
Page 13 GAO-03-727 DOD Contract Payments

  



 

 

account for obligations by appropriation account7 and by object class.8  On 
the Army contract that contained 74 ACRNs, 24 of these ACRNs—about 
one-third—were used by DOD to provide the information needed to satisfy 
the legal requirements.  Likewise, on the Air Force contract that contained 
89 ACRNs, 48 of these ACRNs—or more than half—were used by DOD to 
provide the information needed to satisfy the legal requirements.  DOD 
accounts for each of these ACRNs separately—in effect treating them as 
separate bank accounts—even though they all fund the same contract.  
Each additional ACRN increases the risk of incorrectly allocating payments 
to the wrong ACRN.

Frequent Contract 
Modifications Contribute to 
Complex Contracts

While accounting requirements and related ACRNs contributed to complex 
contracts, frequent contract modifications to procure additional goods and 
services are another factor that contributed to complex contracts.  When 
DOD orders more goods and/or services than provided on the original 
contract, DOD modifies the contract and pays the contractor for the 
additional goods and/or services.  Many times different appropriation 
accounts are used to pay for these additional goods and/or services 
resulting in DOD creating more ACRNs to account for the funds.  Our 
analysis of two DOD contracts showed that they were modified many times 
over the years to procure additional goods and/or services, as well as to 
add or change payment instructions.  Our review found that modifications 
that changed payment instructions resulted in DFAS Columbus making 
adjustments to correct prior payment allocations to ACRNs.

• In 1997, the Army contracted with Lockheed Martin Vought Systems 
Corporation to produce an updated version of the Army Tactical Missile 
System.  The basic contract was for the procurement of 100 guided 

7Several statutes and implementing regulatory requirements established by the Secretary of 
the Treasury (Treasury) and the Office of Management and Budget (OMB) require the 
reporting of contractual obligations, properly recorded as prescribed by 31 U.S.C. Section 
1501, and related disbursements.  Principal among these are the content requirements for 
agencies’ annual budget submission and budget execution reports, 31 U.S.C. Sections 1108c 
and 1554, respectively, and the Treasury and OMB accounting system and financial reporting 
requirements that implement 31 U.S.C. Sections 1511 to 1514.

8Object classes present information on obligations by the items or services purchased by the 
federal government.  Object classes include personnel compensation and benefits, 
contractual services and supplies, and acquisition of assets.  The President’s budget is 
required by 31 U.S.C. Section 1104(b) to present obligations by object class for each 
account, and OMB requires agencies to report on these object classes.
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missiles and launching assemblies for the Army missile program.  The 
Army program office initially obligated $14.2 million in 1997 for this 
effort.  As of September 30, 2002, the estimated contract value increased 
to almost $565 million.  Our analysis of this contract showed that it was 
modified 122 times over a 5-year period to (1) increase the number and 
type of missile systems ordered for the Army and three foreign countries 
from 100 to 833, (2) procure over 270,000 engineering service hours to 
support the production of the missile systems, and (3) make other 
changes necessary to administer the contract.  The Army contracting 
office also issued six modifications to provide detailed payment 
instructions to DFAS Columbus.  According to the Administrative 
Contracting Officer, the payment instructions were issued to resolve 
payment allocation errors made by DFAS Columbus and to ensure that 
the payments were applied to the correct ACRNs on the contract.

• Like the Army contract, the Air Force contract was also modified a 
number of times to procure additional goods and services and to 
administer the contract.  In October 1999, the Air Force contracted with 
L-3 Communications to maintain the Army portion of the Army Data 
Link System.  The basic contract contained a description of the 
engineering and technical services and spare parts necessary to 
maintain the communications system worldwide.  The contract also 
stated that funding for the engineering and technical services as well as 
miscellaneous spare parts would be included on individual funding 
modifications on this contract.  As of September 30, 2002, the estimated 
contract value was about $49 million.  Our analysis of this contract 
showed that it was modified 82 times over a 3-year period by five 
different procurement contracting officers to (1) provide funding for 
and/or increase/decrease the requirements for engineering and technical 
services and miscellaneous spare parts to maintain the Army assets for 
the Army Data Link System and (2) make other changes necessary to 
administer the contract.  Furthermore, 73 of the 82 modifications 
revised the payment instructions.  
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Contract Pricing Provisions 
Contribute to Complex 
Contracts

Our analysis of two DOD contracts showed that contract-pricing provisions 
were a third factor that contributed to the complexity of these contracts.  
As stated previously, the Army and Air Force contracting offices issued 
many contract modifications to procure goods and services on behalf of the 
military services.  These modifications included several contract line items 
that contained numerous goods or services with different pricing 
provisions.  Contract pricing provisions can be placed into two broad 
categories—fixed price or cost reimbursable.   For example, the Army 
contract contained firm-fixed-price provisions9 for procuring 833 missiles, 
and cost-plus-fixed-fee10 and cost-plus-award-fee11 provisions for procuring 
270,000 engineering service hours to support the missile production. 

Our review found that contracts containing different pricing provisions are 
more complex, and thus it is more difficult to properly allocate payments to 
the correct ACRNs because DFAS Columbus voucher examiners must 
allocate payment amounts manually, resulting in a greater opportunity for 
error.  When DFAS Columbus voucher examiners manually allocate 
payment amounts to contract ACRNs, the voucher examiners must ensure 
that the payment amounts associated with fixed price and cost 
reimbursable provisions are allocated to those ACRNs funding those 
payment provisions only.  However, in some cases it is difficult for the 
voucher examiner to readily identify these ACRNs without performing a 
labor-intensive review of the contract. As a result, sometimes the voucher 
examiner incorrectly applies the payment amounts to ACRNs funding fixed 
price provisions instead of ACRNs funding cost reimbursable provisions.  
Our review of the Army contract found that it contained 25 separate 
contract line items—15 were to be paid for under fixed price provisions 

9A firm-fixed-price contract provides for a price that is not subject to any adjustment on the 
basis of the contractor’s cost experience in performing the contract.  This contract type 
places the maximum risk and full responsibility for all costs and resulting profit or loss on 
the contractor.

10A cost-plus-fixed-fee contract is a cost reimbursement contract that provides for payment 
to the contractor of (1) allowable incurred cost, to the extent prescribed in the contract, and 
(2) a negotiated fee that is fixed at the inception of the contract.  The fee does not vary with 
actual cost, but may be adjusted as a result of changes in the work to be performed under 
the contract.

11A cost-plus-award-fee contract is a cost reimbursement contract that provides for a fee 
consisting of (1) allowable incurred cost, to the extent prescribed in the contract, (2) a base 
amount fixed at inception of the contract, and (3) an award amount, based on the 
judgmental evaluation by the government, sufficient to provide motivation for excellence in 
contract performance.
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and 10 were to be paid for under cost reimbursable provisions.  Similarly, 
the Air Force contract contained 66 separate contract line items—16 were 
to be paid for under fixed price provisions and 50 were to be paid for under 
cost reimbursable provisions.

Reasons for DFAS 
Columbus Making  
$160 Million of 
Adjustments to Correct 
Prior Payment 
Allocations 

As stated previously, the Army and Air Force contracts that we reviewed 
were complex due to a number of factors, including legal and DOD 
requirements, contract modifications, and pricing provisions.  These 
factors contributed to the difficulty DFAS Columbus had in properly 
allocating payment amounts to the correct ACRNs.  As a result, payment 
amounts on these contracts were not allocated to the correct ACRNs, and 
DFAS Columbus made substantial adjustments to correct the payment 
allocations.  Our evaluation of $160 million of adjustments showed that 
DFAS Columbus made these adjustments to reallocate payments to the 
correct ACRNs.  Table 1 summarizes the reasons for the adjustments and 
provides the number and dollar amount of adjustment transactions made to 
reallocate payments to the correct ACRNs. 

Table 1:  Reasons for $160 Million in Contract Payment Adjustments for Two 
Contracts

Source:  GAO.

 

Reasons for the adjustments

Number of 
adjustment 

transactions

Dollar value of 
adjustments

(dollars in 
millions)

Army contract writing system error in accounting for 
contract obligations.                  92          $127.2

Procedures and regulations for an Army contract 
containing multiple pricing provisions were not 
followed.                  88              4.7

Complex and changing payment instructions for the 
Army contract.                  16              2.4

Frequent contract modifications to change payment 
instructions for the Air Force contract.             1,262            26.1

Total             1,458          $160.4
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An Army Contract Writing 
System Error in Accounting 
for Contract Obligations 

From 1998 through 2001, DFAS Columbus paid 43 invoices totaling  
$63.5 million for the procurement of several missile systems.  DFAS 
allocated these payment amounts to two ACRNs according to the payment 
instructions in effect at the time of the payment.   Subsequently, the 
contractor submitted price reductions to the Army for certain contract 
items that DFAS Columbus had previously paid.  In response to the price 
reductions, the Army issued a contract modification to account for the 
reductions.  When the Army processed this modification, the Army contract 
writing system incorrectly deobligated the amount for the missiles on the 
two ACRNs in error and established two new ACRNs on the contract 
containing the reduced amount.  As a result, in January 2002, DFAS 
Columbus processed 92 adjustment transactions totaling about  
$127.2 million to move payment amounts to the new ACRNs.  In discussing 
this problem with Army officials, they informed us that they did not know 
that the system error resulted in DFAS Columbus having to do additional 
work to make these adjustments.  According to these officials, the system 
problem that resulted in the creation of the new ACRNs was corrected in 
2001.

Procedures and Regulations 
for an Army Contract 
Containing Multiple Pricing 
Provisions Were Not 
Followed

From June 1999 through April 2001, DFAS Columbus paid 38 invoices 
totaling about $16 million for engineering services on the Army contract.   
When DFAS Columbus paid the contractor, the contract did not contain 
specific payment instructions on how to allocate payment amounts to 
ACRNs as required by DFARS 204.7107 (e)(3)(i).  According to this 
regulation, when a contract line item is funded by multiple ACRNs, the 
contracting officer shall provide adequate instructions in the contract to 
permit the paying office (DFAS Columbus in this case) to accurately charge 
the ACRNs assigned to that contract line item.  Without these payment 
instructions, DFAS Columbus voucher examiners should follow DFAS 
Columbus internal procedures.12  These procedures require voucher 
examiners to prorate payment amounts across all available ACRNs under 
cost reimbursable provisions when the contract or contractor’s invoice 
does not provide specific payment instructions on which ACRNs should be 
charged.  However, instead of charging ACRNs funding cost reimbursable 
provisions only (engineering services), DFAS Columbus voucher 
examiners manually allocated the payment amounts to ACRNs that funded 
both engineering services (cost reimbursable provisions) and missiles 

12DFAS Columbus Contract Entitlement, Desk Procedure 401, June 1996.
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(fixed price provisions).  As a result, some payment amounts for 
engineering services were incorrectly allocated to ACRNs funding the 
procurement of missiles. 

According to Army contracting officials, in April 2001—almost 2 years after 
DFAS Columbus paid the first invoice—the Army issued a modification 
containing detailed payment instructions once it became aware that DFAS 
was having difficulty in allocating payment amounts to the correct ACRNs.  
These instructions were different from the payment allocation procedures 
followed by DFAS Columbus.  However, by that time, DFAS Columbus had 
made 38 payments to the contractor for engineering services and allocated 
these payments to several ACRNs.  To correct payment allocation problems 
associated with 7 of the previous 38 payments, DFAS Columbus processed 
88 adjustment transactions totaling about $4.7 million to reallocate 
previously recorded payments according to the new instructions.

Complex and Changing 
Payment Instructions for 
the Army Contract

DFAS Columbus also processed 16 transactions totaling about $2.4 million 
in adjustments to correct payment errors made by DFAS Columbus 
voucher examiners when they manually applied payment amounts to 
ACRNs on the Army contract.  In April 2001, the Army issued a contract 
modification that provided specific payment instructions to ensure that 
funds were used prior to cancellation.  DFAS Columbus officials told us 
that these payment instructions were complex and changed several times 
after the modification was first issued.  For example, the following 
instructions were included in contract modifications to provide payment 
instructions for contract line item number (CLIN)13 0030.

• Contract modification 74 dated April 2001 stated that, “Subclins under 
CLIN 0030 – prorate across ACRNs BR, BS, and BT.”

• Seven months later, in November 2001, contract modification 89 added 
additional payment terms for CLIN 0030 by incorporating instructions 
for CLIN 0031 and instructions for contract award fees under these two 
CLINs.  The modification stated, “Subclins under CLIN 0030/0031 – 
prorate across ACRNs BR, BS, BT, BX, BY, and CD, unless voucher 
identifies award fee then prorate across ACRNs CE, CF, CG, and CH.”

13According to DFARS 204.7103-1, contracts shall identify the items or services to be 
acquired as separate contract line items.
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• Seven months later, in June 2002, contract modification 109 provided 
more payment instructions for CLIN 0030/0031.  The modification noted 
that, “Subclins under CLIN 0030/0031 – prorate across ACRNs BR, BS, 
BT, BX, CD, CN, CT, CU, CW and DA, unless voucher identifies award 
fee then prorate across ACRNs CE, CF, CG, CH and CV, or if voucher 
identifies technical publications then prorate across ACRNs BY, CR, and 
DA.”

Our analysis of the payment instructions showed that the instructions were 
complex, changed several times, and were difficult to administer properly.  
We found that $2.4 million of adjustment transactions were the result of 
errors made by voucher examiners.  These errors occurred because the 
examiners did not follow the complex, frequently changed, and 
nonstandard payment instructions correctly.  In order for DFAS Columbus 
to properly allocate payments on CLIN 0030, our work showed that the 
voucher examiner must (1) identify the current modification in effect at the 
time of payment to ensure payments are allocated in accordance with the 
payment instructions, (2) determine the type of invoice to ensure the 
allocations are made against the correct ACRNs, for example, technical 
publications or award fee, (3) identify the current available balance 
associated with ACRNs funding the services, and (4) calculate a prorated 
balance to be distributed to each ACRN funding the services.  For example, 
for one invoice totaling $350,635 on the Army contract, DFAS Columbus 
paid two contract line items and allocated the payment amounts to 23 
ACRNs in an attempt to comply with the payment instructions on the 
contract that were in effect on the payment date.  This condition resulted in 
errors in the contract records when voucher examiners incorrectly 
allocated payment amounts to the wrong ACRNs.

In discussing this problem with DFAS Columbus officials, they confirmed 
our analysis that the payment instructions were complex and difficult to 
administer properly.  The officials stated that when a contract contains 
payment instructions similar to the instructions presented above, DFAS 
Columbus voucher examiners must manually allocate the payment 
amounts to contract ACRNs.  The officials also stated that the instructions 
on this contract were very complicated and could easily be misinterpreted 
if voucher examiners do not carefully review the payment instructions 
prior to allocating the payment amount to ACRNs on the contract.  
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Frequent Contract 
Modifications to Change 
Payment Instructions for Air 
Force Contract 

In March 2001, DFAS Columbus processed 1,262 transactions totaling over 
$26 million to adjust previously recorded payment allocations on the Air 
Force contract.  At the time these adjustments were made, the Air Force 
had already issued 42 modifications, which changed the payment 
percentages that DFAS Columbus was required to follow to make correct 
payment allocations.  Because the number and frequency of the payment 
percentages changed, DFAS Columbus did not allocate payment amounts 
to the correct ACRNs in many cases. 

The Air Force awarded a contract in October 1999 to procure engineering 
and technical services and spare parts to maintain the Army Data Link 
System.  Over the next 3 years, the contract was modified numerous times 
to increase the requirements for engineering and technical services and 
spare parts, along with the necessary incremental funding amounts to 
support these requirements.  As additional funds were added to the 
contract, (1) new ACRNs were added or obligation balances for existing 
ACRNs increased and (2) the payment percentages were modified to reflect 
the new obligation balances of the affected ACRNs.  For example, the Air 
Force modified contract line item number 0006 for engineering services 
three times over a 2-month period to incrementally fund these services.  
Each time, the Air Force changed the ACRN payment percentages funding 
the contract line item.  

Our analysis of the contract showed that allocating payments on this 
contract has been very difficult, and voucher examiners could easily 
misinterpret the payment instructions because of the numerous contract 
modifications that changed ACRN payment percentages.  These 
instructions were complex and difficult to administer because  
(1) modifications frequently changed the payment instructions and  
(2) many ACRNs were financing numerous contract line items.  The 
percentages changed so frequently that DFAS Columbus voucher 
examiners could not keep track of ACRN balances in order to allocate 
payment percentages properly.  Also, when many ACRNs financed 
numerous contract line items, DFAS Columbus had difficulty identifying 
how much of an ACRN’s obligation amount related to each line item.  
Therefore, many payments were not allocated in accordance with the 
current modification, and adjustments were needed to correct these 
allocations.  Figure 5 illustrates the current funding structure for 3 of the 66 
contract line items on the Air Force contract.
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Figure 5:  Contract Funding Structure for Three Contract Line Items on the Air Force 
Contract

As shown above, the relationship of CLINs to ACRNs is complex because 
there is not a one-to-one relationship.  This makes it difficult for DFAS 
Columbus to accurately allocate payments to ACRNs.  Because the 
contract funding structure was complex, DFAS Columbus voucher 
examiners did not properly allocate payments to the correct ACRNs.  Thus, 
DFAS Columbus sent the contractor’s invoices to its contract reconciliation 
branch for payment.  In addition, beginning in the fall of 2001, the 
contractor began providing a detailed payment distribution schedule with 
each invoice submitted to DFAS Columbus to assist it in properly allocating 
payments to the correct ACRNs.  We found that an invoice totaling 
$94,237.18 contained 31 pages of contractor costs and billing charges for 45 
contract line items charging 56 different ACRNs.  The amounts charged to 
the ACRNs by the contractor were as little as $.59 to as much as $88,107.03. 
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DOD Initiatives to 
Address Payment 
Allocation Problems

DOD officials acknowledged that there have been long-standing contract 
payment allocation problems that have required DFAS Columbus to 
undertake time-consuming and costly reconciliations to correct allocation 
errors.  DOD has initiated a major long-term effort to develop and 
implement an enterprise architecture, which is intended to improve its 
business operations, including its acquisition and disbursement activities.  
If implemented successfully, this initiative may help correct many of the 
contract payment allocation problems.  In the interim, DOD has several 
initiatives under way to address the payment allocation problems caused 
by complex contracts with confusing payment instructions.  First, DFAS 
plans to bill reconciliation costs to contracting offices that contribute to 
payment allocation problems.  Second, DFAS Columbus is briefing the 
DOD acquisition community on methods for presenting payment 
instructions in contracts.  Finally, a DOD working group is examining 
payment allocation problems and plans to develop and implement payment 
allocation options for presenting standard payment instructions on 
contracts DOD-wide to address these problems.  

System Improvement 
Initiatives

Since 1995, DOD had been attempting to develop a new system—DPPS—to 
replace MOCAS, which was developed in the 1960s.  DPPS was being 
designed to resolve DOD’s long-standing disbursement problems, 
streamline contract and vendor payment processes, and reduce manual 
interventions.  However as we previously reported,14 DOD terminated 
DPPS in December 2002, after 7 years in development at a cost of over 
 $126 million, because of poor program performance and increasing life 
cycle costs.  DOD officials informed us that enhancements to MOCAS are 
now being considered to provide some of the automated capabilities that 
DPPS had been attempting to achieve. 

14U.S. General Accounting Office, DOD Business Systems Modernization: Continued 

Investment in Key Accounting Systems Needs to be Justified, GAO-03-465 (Washington, 
D.C.: Mar. 28, 2003).
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The failure of DPPS to become DOD’s standard procurement payment 
system is indicative of DOD’s long-standing inability to efficiently and 
effectively modernize its financial management and business systems.  For 
example, we recently reported15 that over $300 million has been invested to 
develop several DFAS financial management systems and that DOD has not 
demonstrated that this investment will substantially improve the financial 
management information needed for decision-making and financial 
reporting purposes.  To help avoid this type of result, we recommended in 
2001 that DOD develop and implement an enterprise architecture, an 
essential modernization management tool.16  

As part of its current effort to transform its business operations, DOD is 
developing a business enterprise architecture.  A key area of focus is DOD’s 
acquisition and disbursement activities.  As we have previously reported, 
DOD contract management has been a high-risk area within the department 
since 1992.17  To address these problems, DOD’s business enterprise 
architecture development effort is intended to (1) incorporate federal 
accounting and financial management requirements, (2) consider leading 
practices in procurement and contract payments, and (3) reengineer its 
business processes.  If implemented as planned, this initiative has the 
potential to address many of the contract payment allocation problems 
discussed in this report.  However, this is a long-term effort that will take 
many years to implement. 

DFAS Plans to Bill 
Contracting Offices That 
Contribute to Payment 
Allocation Problems

As pointed out earlier, the contracting offices that contributed to payment 
allocation problems have insufficient incentives to structure their 
contracts, including payment instructions, in a manner that would reduce 
payment errors and related reconciliation costs.  This condition exists 
because DFAS Columbus currently bills DOD activities (for example, the 
Army) for contract pay services based solely on the number of lines of 
accounting on an invoice.  DFAS Columbus officials recognized this 
shortcoming in establishing their billing rates and have informed us that 

15GAO-03-465.

16U.S. General Accounting Office, Information Technology:  Architecture Needed to Guide 

Modernization of DOD’s Financial Operations, GAO-01-525 (Washington, D.C.:  May 17, 
2001).

17U.S. General Accounting Office, High-Risk Series: An Update, GAO-03-119 (Washington, 
D.C.: January 2003).
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they plan to use a separate billing rate, based on DFAS contract 
reconciliation costs, to bill customers for reconciling, adjusting, and 
correcting contract payments beginning in fiscal year 2004.  According to 
the officials, the direct billing hour rate for reconciliation services will be 
$74.55 in fiscal year 2004 and will be billed to the contracting offices 
responsible for writing the contracts that require reconciliation.  According 
to the Deputy Director of DFAS Columbus’s Commercial Pay Services, 
separately billing contracting offices for the reconciliation work should 
provide an incentive to those offices to reduce the number of payment 
allocation problems that result in adjustments.  In our view, this billing 
initiative should encourage contracting offices to structure contracts, 
including payment instructions, in a manner that should help reduce 
payment errors and reconciliation costs.

DFAS Columbus Briefs DOD 
Acquisition Community on 
Contract Administration, 
Payment, and Closeout 
Issues  

DFAS Columbus, in partnership with the Defense Contract Management 
Agency, is providing formal briefings to the DOD acquisition community on 
various issues related to contract administration, payment, and closeout.  
These briefings are designed to give contracting, procurement, and budget 
personnel throughout DOD better insight into the contract entitlement, 
payment, and accounting processes provided by DFAS Columbus.  They 
also help to promote teamwork between DFAS Columbus and the 
acquisition community and provide an opportunity to enhance the 
communications link that is necessary for these organizations to 
interoperate efficiently and effectively.  These briefings began in November 
2001 and have been provided to numerous activities across the military 
services.  As of March 2003, presentations had been provided to 18 major 
acquisition organizations, such as the Army Aviation and Missile Command, 
the Navy Space and Naval Warfare Systems Command, and the Air Force 
Space and Missile Systems Center.  

Among the topics included in these briefings are methods for correctly 
presenting payment instructions in contracts.  The briefing materials 
emphasize that payment instructions provide a method for assigning 
payments to the appropriate ACRNs, based on anticipated work 
performance.   Specifically, the materials discuss payment instruction 
requirements for fixed price and cost reimbursement contracts and provide 
recommendations for contracting officers to consider when they develop 
payment instructions.  Reference materials that provide additional 
payment instruction information, available on the Internet, are also cited in 
these briefings. 
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DOD Working Group 
Examines Payment 
Instruction Problems

In September 2002, DOD formed a working group18 to review contract 
payment instructions.  The working group’s results were incorporated into 
a broader DOD initiative to identify needed improvements and reductions 
to procurement policies, procedures, and processes in DFARS.  The 
working group completed the first phase of its work by researching the 
types of payment instructions that have caused payment allocation 
problems and developing proposed changes to DFARS.  The working group 
concluded that payment allocation errors at DFAS Columbus (1) were 
often the result of problems experienced with confusing payment 
instructions and (2) were further compounded because DOD did not have 
payment allocation options for including standard contract payment 
instructions for use on DOD contracts.  As illustrated earlier in this report, 
payment instructions can be unique to each contract.  For example, DFAS 
Columbus made $2.4 million in payment allocation errors on the Army 
contract because the voucher examiners made errors when they manually 
applied payment amounts to ACRNs following complex, nonstandard 
payment instructions that changed several times.  This makes it difficult for 
DFAS Columbus personnel—who must process the payments and make the 
adjustments manually—to properly allocate the payments to the correct 
ACRNs.

In the second phase of this effort, the working group developed proposals 
for regulatory changes to address the types of standard payment 
instructions applicable to specific contracting situations.  Depending on 
their specific requirements, contracting officers would be able to choose a 
contracting option that would include the standard payment instructions 
applicable to that particular situation.  For example, the working group is 
evaluating several different standard payment instructions that DOD 
contracting offices may use on contracts, including standard payment 
instructions (1) for ensuring that funds are used before they are no longer 
available for expenditure and (2) for ensuring that funds can be allocated to 
the various contract ACRNs based on the balance available on each 
contract ACRN.  The group’s consensus was that such standardization 
should enable DFAS Columbus to substantially increase its level of 
automated payments.

18The working group consists of representatives from the Offices of the Under Secretary of 
Defense (Comptroller) and the Under Secretary of Defense (Acquisition, Technology, and 
Logistics), DFAS Columbus, and the Defense Contract Management Agency.
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During phase three, the final phase that began in May 2003, the working 
group’s proposals will be presented to the Defense Acquisition Regulations 
Council19 and other experts for review.  The results from this review 
process will eventually determine whether the working group’s proposals 
will be accepted.  DOD has not yet established a milestone date for 
completing the third phase of this effort and has not yet made the final 
decision to implement the options for presenting standard payment 
instructions.  While the working group did not study the possibility of 
automating the standard payment instructions, it informed us that 
automating them would be the next logical step if they were implemented.   

Our analysis of the working group initiative to develop standard payment 
instructions showed that it is a good first step because it should reduce 
some of the payment allocation errors that were the result of DFAS 
Columbus voucher examiners misinterpreting contract payment 
instructions.  However, even with the standard payment instructions, DFAS 
Columbus will still manually allocate payments to contract ACRNs on 
complex contracts such as the two mentioned in this report.  As we 
previously stated, manual payment allocations increase the opportunity for 
errors.  In order to eliminate payment allocation errors, DFAS should take 
the next step and automate the standard payment instructions so that 
DFAS Columbus can electronically process the payments with minimal 
manual intervention.

Conclusions Resolving DOD’s long-standing contract payment problems will require 
major improvements to its processes and systems.  One key element of 
DOD’s efforts to improve its business operations is its effort to develop an 
enterprise architecture to guide and constrain its ongoing and planned 
investments in business systems.  Another key element to resolving 
contract payment problems would be to determine whether DOD can 
reengineer the way its contracts are written, including the length of time 
covered by a contract as well as the number of modifications made to the 
contract.  If successful, these efforts could result in reengineered business 
processes and financial management systems that could address many of 
DOD’s long-standing contract payment allocation problems that have 
required DFAS Columbus to undertake time-consuming and costly 

19Pursuant to DOD Instruction 5000.63, subject: Defense Acquisition Regulations System, 
July 31, 2002, the Defense Acquisition Regulations Council is responsible for developing 
fully coordinated recommendations for revisions to the FAR and the DFARS.
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reconciliations to correct allocation errors.  However, these reengineered 
processes and systems are years from becoming reality.

In the interim, DOD is addressing some of the fundamental weaknesses 
that have resulted in billions of dollars of adjustments to correct contract 
payment allocations annually.  However, DOD has not yet completed its 
work to (1) provide information to the procuring activities on the correct 
methods for presenting payment instructions on contracts, (2) develop and 
implement standardized payment instructions to be used DOD-wide, and 
(3) fully automate the payment process using these instructions.  Without 
standardized and automated payment instructions, DOD will continue to 
spend millions of dollars each year to process payments manually and then 
adjust those payments.  Further, DOD activities must follow existing 
regulations and procedures covering payment instructions to help ensure 
that payment data are accurately recorded against the correct obligations.  
Until DOD successfully modernizes its business operations, these interim 
steps will help avoid the inaccurate contract payment data that have 
hindered DOD’s ability to accurately account for and report on contract 
disbursements.   

Recommendations for 
Executive Action

We recommend that the Secretary of Defense direct the Under Secretary of 
Defense (Acquisition, Technology, and Logistics) to

• develop payment allocation options for presenting standard payment 
instructions in contracts containing multifunded contract line items and 

• issue guidance to the contracting community reiterating the 
requirement in DFARS that all contracts containing multifunded 
contract line items contain payment instructions and that these 
instructions be revised when additional ACRNs are added.

We also recommend that the Secretary of Defense direct the Under 
Secretary of Defense (Comptroller) to direct the Director of the Defense 
Finance and Accounting Service to 

• automate the standardized payment instructions in MOCAS once the 
standard payment instructions are adopted and

• issue guidance reiterating DFAS’s internal requirement that when a 
contract does not contain payment instructions and the contractor 
invoice does not contain payment instructions, the payments for costs 
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and services must be allocated to ACRNs financed on a cost 
reimbursable basis in accordance with DFAS’s desk procedures.

Agency Comments and 
Our Evaluation

DOD provided written comments on a draft of this report.  In its comments, 
DOD concurred with two of the four recommendations and partially 
concurred with the remaining two recommendations.  DOD’s comments 
are reprinted in appendix II. 

For the two recommendations with which it concurred, DOD stated that 
the department will issue memorandums to (1) contracting personnel 
reiterating the requirements contained in DFARS and (2) DFAS personnel 
to adhere to DFAS policies and procedures, especially as they relate to the 
lack of definitive payment instructions in the contractual documents.

Regarding the two partial concurrences, DOD stated that it would establish 
a standard section of the contract for placement of payment provisions, 
which would include any payment allocation provisions.  In addition, DOD 
agreed that it would, as part of the working group effort referred to in this 
report, evaluate the feasibility of developing and automating payment 
allocation options to include in standard payment instructions.  However, 
until the coordination and review process within DOD is complete, DOD 
stated that it could not commit to the development and automation of 
standard payment instructions.  

We understand that actions to develop and automate standard payment 
instructions must be coordinated with interested parties throughout DOD.  
At the same time, a clear commitment to completing this effort in a timely 
manner is critical if DOD is to resolve its long-standing problem of 
spending tens of millions of dollars each year to make tens of billions of 
dollars in adjustments to correct the payment allocation problems.  When 
$1 out of every $4 in contract payment transactions continues to be for 
adjustments to previously recorded payments, decisive steps towards a 
lasting solution are essential.  One concern that we have is that DOD has 
not indicated any time frame for completing the coordination and review 
process referred to in its response.  As we recently testified,20 cultural 
resistance to change, military service parochialism, and stovepiped 

20U.S. General Accounting Office, Department of Defense:  Status of Financial 

Management Weaknesses and Progress Toward Reform, GAO-03-931T (Washington, D.C.:  
June 25, 2003). 
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operations have played a significant role in previous failed attempts to 
implement management reforms at DOD.  Breaking down these barriers 
will be critical to successfully reforming DOD’s contract payment 
processes and saving the millions of dollars currently spent annually on 
inefficient and inaccurate manual processes.  

In addition, DOD stated that our findings were based on a review of only 
two contracts that had known problems.  DOD recommended that the 
report specifically state that, due to the nature of this review, the results 
cannot be extrapolated to other DOD contracts.  The draft report already 
included such a statement.  The report states that the two contracts we 
reviewed are not representative of all DOD contracts but, based on our 
experience, have characteristics similar to other complex contracts.  DFAS 
Columbus provided these contracts as examples of complex contracts with 
which they had encountered problems in correctly allocating payments to 
ACRNs.  We selected these two contracts so we could identify the root 
cause of payments not being properly allocated to ACRNs and to determine 
what actions DOD is taking to address the problem.  We believe that the 
two contracts provide a good perspective regarding the types of serious 
problems that have long plagued DOD’s contract payment process. 

As agreed with your office, unless you publicly announce its contents 
earlier, we plan no further distribution of this report until 30 days from its 
date.  At that time, we will send copies of the report to interested 
congressional committees.  We will also send copies of this report to the 
Secretary of Defense; the Under Secretary of Defense (Comptroller); the 
Under Secretary of Defense (Acquisition, Technology, and Logistics); the 
Secretaries of the Army, Navy, and Air Force; and the Director of the 
Defense Finance and Accounting Service.  We will make copies available to 
others upon request.  In addition, the report will be available at no charge 
on the GAO Web site at http://www.gao.gov.  If you or your staff have any 
questions regarding this report, please contact me at (202) 512-9505 or 
kutzg@gao.gov or Greg E. Pugnetti, Assistant Director, at (703) 695-6922 or 
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pugnettig@gao.gov.  Major contributors to this report are acknowledged in 
appendix III.

Sincerely yours,

Gregory D. Kutz 
Director, Financial Management and Assurance
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AppendixesScope and Methodology Appendix I
To determine the magnitude of adjustments that affected previously 
recorded payments and Defense Finance and Accounting Service (DFAS) 
Columbus’s reported cost to make these adjustments in fiscal year 2002, we 
obtained and analyzed a Mechanization of Contract Administration 
Services (MOCAS) database of contract payment transactions, including 
disbursements, collections, and adjustments, made for fiscal year 2002.  We 
then determined the dollar amount and percentage of those adjustments 
that were made to previously recorded payments.  We also interviewed and 
obtained cost information from DFAS officials to determine the costs for 
the DFAS Columbus commercial pay services, including the cost incurred 
by DFAS Columbus to make adjustments to previously recorded payments. 

To determine why contracts, including payment instructions, were 
complex, we reviewed applicable laws, Department of Defense (DOD) 
memorandums, regulations, administrative guidelines, policies, and 
procedures governing contract payments.  These included a review of the 
key contract payment provisions provided in the Defense Federal 
Acquisition Regulation, DOD acquisition guidance, and DFAS policies.  We 
also requested that DFAS Columbus provide us with several contracts that 
created problems for DFAS Columbus technicians when recording 
payments.  DFAS Columbus officials provided us with 10 contracts that 
contained problems that DFAS Columbus was having with properly 
allocating payments to accounting classification reference numbers 
(ACRN), such as (1) missing payment instructions, (2) complex payment 
instructions, or (3) the contracting office changing payment instructions.  
Based on our review of contract documentation and interviews with DFAS 
Columbus officials, we selected two contracts for a detailed review to 
determine why the contracts, including payment instructions, were 
complex and caused payment allocation problems.

The two contracts selected were an Army missile contract (contract 
number DAAH01-98-C-0093) and an Air Force communications contract 
(contract number F09604-00-C-0090).  In selecting these two contracts, we 
considered several factors, including (1) goods and/or services purchased, 
(2) the dollar amount of obligations and disbursements made on the 
contract, (3) the number of modifications made to the contract, (4) the 
number of ACRNs financing the contract, (5) payment provisions on the 
contract, and (6) the number of contract reconciliations performed by 
DFAS Columbus.  Because contract data were constantly changing, we 
used a cutoff point of September 30, 2002, to gather, review, and analyze 
data on the two contracts.
 

Page 32 GAO-03-727 DOD Contract Payments

 



Appendix I

Scope and Methodology

 

 

To determine the key factors that caused DFAS Columbus to make 
payment adjustments for the two contracts reviewed, we obtained the 
contracts, purchase requests, contract modifications, vouchers, invoices, 
and other contract documentation.  We reviewed this information and 
analyzed in detail (1) the payment instructions contained in the contract 
and contract modifications, (2) the purpose for and the number of ACRNs 
funding the contract, and (3) the number, dollar amount, and reasons for 
adjustments on the contracts.  To determine why these adjustments were 
necessary, we analyzed 2 of the 67 reconciliations performed by DFAS 
Columbus (1 review for each contract), which resulted in $160 million of 
the $264 million in adjustments. 

Finally, to determine what steps DOD has taken or planned to address the 
adjustment problem, we (1) reviewed applicable DOD policies to identify 
changes in payment instruction guidance, (2) interviewed DFAS officials 
responsible for system development projects that affected MOCAS 
payments, and (3) interviewed DFAS officials on a working group formed 
to improve payment instructions.  In addition, we discussed with officials 
from DFAS and the Office of the Under Secretary of Defense (Acquisition, 
Technology, and Logistics) why the contract payment instructions were so 
complex, whether they needed to be so complex, and what the officials 
were doing to address this problem.

We performed our review at the headquarters Offices of the Under 
Secretary of Defense (Comptroller) and the Under Secretary of Defense 
(Acquisition, Technology, and Logistics), Washington D.C., and DFAS, 
Arlington, Virginia; DFAS, Columbus, Ohio; Army Aviation and Missile 
Command, Redstone Arsenal, Alabama; and Air Force Materiel Command, 
Robins Air Force Base, Georgia.  Our review was performed from August 
2002 through July 2003 in accordance with U.S. generally accepted 
government auditing standards, except that we did not validate the 
accuracy of (1) DFAS Columbus disbursement data pertaining to the dollar 
amount and percentage of those adjustments that were made to previously 
recorded payments and (2) the cost incurred to reconcile DFAS Columbus 
contracts.  We also did not review the DOD acquisition process, including 
how contracts are written.  We did analyze the payment instructions in the 
two contracts that we reviewed.  We requested comments on a draft of this 
report from the Secretary of Defense or his designee.  DOD provided 
written comments on July 3, 2003, which are discussed in the “Agency 
Comments and Our Evaluation” section of this report and are reprinted in 
appendix II.  
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